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SSUMMARYUMMARY   
 
Waste Management consists of the Solid Waste Storage and Disposal, Project Baseline Summary 
(PBS) WM03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS 
1.2.2; Liquid Effluents - 200 Area, PBS WM05, WBS 1.2.3.1; and the Waste Encapsulation and 
Storage Facility, PBS TP02, WBS 1.4.2. 
 
PBS WM05 is divided between WBS 1.2.3.1, Liquid Effluents (200 LEF) and WBS 1.2.3.2, 310 
TEDF/340 Facility (300 LEF).  The 310 TEDF/340 Facility work scope is now included in the River 
Corridor Project, whereas the Liquid Effluents (200 LEF) work scope has remained in Waste 
Management.  For the purpose of performance analysis, PBS WM05 is reported in its entirety in the 
Waste Management Project, which has the majority of the work scope and funding.  
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of May 31, 2000.  Other information is updated as noted. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ and RL) shows that one milestone (100 
percent) was completed on or ahead of schedule.  Overall Project performance continues to be 
excellent.  Cost and schedule goals are on track to be met. 
 

AACCOMPLISHMENTSCCOMPLISHMENTS   
 

• The first Transuranic packaging transporter (TRUPACT II) shipping container has been loaded 
and leak tested.  Thirty-three drums have been loaded for shipment in three TRUPACT II 
shipping containers.  The TRUPACT IIs will remain loaded and "ready for shipment" pending 
resolution of the New Mexico Environment Department issues. 

 
• Shipped 708 containers totaling 990 cubic meters of mixed low-level waste to Allied 

Technology Group, Inc. (ATG), which represents 85% of the FY 2000 target.  This waste 
volume represents an effective Central Waste Complex (CWC) storage volume reduction of 
1,670 cubic meters.  ATG has treated 186 containers totaling 569 cubic meters of waste, which 
represents 49% of the FY 2000 treatment target.  Hanford has accepted back for disposal, 114 
containers totaling 300 cubic meters, which represents 43.2% of the FY 2000 disposal target.  
(All data projected to June 16, 2000.) 

 
• Completed nondestructive examination on 590 drums, radiography on 27 boxes, nondestructive 

assays of 563 drums, processing of 29 drums through the Low Level Waste 
repackaging/compaction glovebox, visual examinations of 25 TRU drums and repackaged 14 
Waste Isolation Pilot Plant TRU drums in the TRU glovebox at the Waste Receiving and 
Processing (WRAP) facility through June 8, 2000.  (Performance during current period on 
plan.) 
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• Process feed to the 242A Evaporator was completed on May 2, 2000 and flushing of the 
evaporator completed on May 5.  The campaign processed 1.3 million gallons of high-level 
radioactive waste with an all-time high operational efficiency of 99.3%.  Processed 11.9 million 
gallons of wastewater through the 200 Effluent Treatment Facility (through June 16, 2000) 
supporting River Protection Project (RPP), Environmental Restoration Contract (ERC) 200-
UP-1 Groundwater, N-Basin Water, Mixed Waste Trench Leachate, and Environmental 
Restoration Disposal Facility (ERDF) Leachate. 

 
• The Hanford Mixed Waste Management Program Implementation Plan for the Ecology final 

Determination on Land Disposal Restriction (LDR) was approved on June 12, 2000. This 
document contains a number of requirements for format and content changes to the annual LDR 
report as well as business conduct changes (e.g., storage compliance assessment program).  A 
version of this "Hanford Site Mixed Waste Management Program Implementation Plan," a 
progress report that shows progress in implementing the plan, and an updated LDR report for 
2000, will be issued by July 31, 2000 to the regulators to satisfy the requirements of TPA 
milestone M-26-01.  Work is beginning on the progress report for the July 31, 2000 
deliverable. 

 

SafetySafety   
 
The project’s safety rates are stable. The WMP Safety Council has taken actions to work with the 
various project safety councils and management to review past events and identify corrective actions. 
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CCONDUCT OF ONDUCT OF OOPERATIONS PERATIONS / ISMS S/ ISMS S TATUSTATUS   
CCONDUCT OF ONDUCT OF OOPERATIONSPERATIONS   
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ISMS SISMS S TATUSTATUS   
 
Completed Activities:  
 
• The DOE ISMS Phase I verification team completed their review, including interviewing of 

individual employees against a set of CRADS (Criteria and Review Approach Document).  All 
CRAD objectives were met.  Several Noteworthy Practices were found, as well as 
Opportunities for Improvement.   

• The final Session Four Training, “ISMS Verification and Your Role” was completed on June 8, 
2000.  This training will help the activity level workforce prepare for Phase II verification.  
Authorization Agreements are approved.   

• All 100 / 200 level administrative procedures that impact the WM / AS ISMS System 
Description have been revised to more closely reflect the FH MP-001. 

• CRAD Books, which include crosswalks between the System Description and implementing 
mechanisms, were completed. 

• SMART books for Phase II were developed for the DOE team members and those likely to be 
interviewed. 

 
Planned Actions: 
 
• Phase II verification is currently scheduled to begin June 12, 2000 and will continue through 

approximately June 21, 2000.  
• Generate and implement out-year plan to sustain and maintain ISMS effort.  

 Green 
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 BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT   
 

The Waste Management Project is leading the "Waste and Materials Disposition" Team in the DOE RL 
200 Area Options Study effort.  This identification of potential flexibility in the activities will provide a 
basis for opportunities in refining baselines in the FY 2002-2016 timeframe. 
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES   
 

WIPP Certification and Waste Shipments  Complete Waste Isolation Pilot Project (WIPP) 
Certification of Hanford's Transuranic (TRU) Project and initiate TRU shipments to WIPP. 
 

PMP for TRU & TRUM Waste  Issue Project Management Plan (PMP) for TRU & TRUM 
(Transuranic Mixed) Waste in June 2000 to meet M-91 milestone. 
 

MLLW Treatment  Treat 1,160 cubic meters (includes 100 cubic meters stretch) of Mixed Low-
Level Waste (MLLW) at Allied Technology Group (ATG) by August 2000; dispose of the Land 
Disposal Restriction compliant waste by September 2000. 
 

Suspect TRU Waste Retrieval  Retrieve 425 drums of suspect TRU waste from the Low-Level 
Burial Grounds by September 2000. 
 

Accelerate Readiness to Receive Spent Nuclear Fuel K Basin Sludge  Clear three sections of 
the T Plant Canyon deck in FY 2000 and complete entire deck clearing by FY 2001. Complete Project 
Execution Plan and Conceptual Design Documents for removal of Shippingport Fuel from T Plant in FY 
2000.  
 

Land Disposal Restriction Report  Issue the year 2000 LDR Report by July 31, 2000. 
 

CCOST OST PPERFORMANCE ERFORMANCE ($M):($M):   
 

 

 
 

BCWP 
 

ACWP 
 

VARIANCE 
 
Waste Management 

 
$67.3 

 
$67.9 

 
- $0.6 

 

The $0.6M (1 percent) unfavorable cost variance is within the established threshold.  Further 
information at the PBS level can be found in the following Cost Variance Analysis details. 
 

SS CHEDULE CHEDULE PPERFORMANCE ERFORMANCE ($M):($M):   
 
 
 

 
BCWP 

 
BCWS 

 
VARIANCE 

 
Waste Management 

 
$67.3 

 
$69.4 

 
- $2.2 

 
The $2.2 million (3 percent) unfavorable schedule variance is within established threshold.  Further 
information at the PBS level can be found in the following Schedule Variance Analysis details. 
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FY 2000 CFY 2000 COSTOST/S/S CHEDULE CHEDULE PP ERFORMANCE ERFORMANCE ––  A A LL  LL  FFUND UND TT YPESYPES   
CCUMULATIVE  TO UMULATIVE  TO DD ATE  ATE  SS TATUS TATUS ––  ($000) ($000)   

  
 
• PBS WM05 includes the 300 Area Liquid Effluent, which is part of the River Corridor Project. 
• RL-Directed costs (steam and laundry) are included in the PEM BCWS. 
 

  CCOSTOST/S/S CHEDULE CHEDULE PPERFORMANCE ERFORMANCE IINDICES NDICES   
(M(M ONTHLY AND ONTHLY AND FYTD)FYTD)  

FY 2000 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 0.93 0.86 1.03 0.88 0.90 1.07 0.96 1.11
MONTHLY CPI 1.66 0.87 0.98 0.94 0.86 1.07 0.99 0.94
FYTD SPI 0.93 0.89 0.93 0.92 0.91 0.95 0.95 0.97
FYTD CPI 1.66 1.09 1.05 1.02 0.98 1.00 1.00 0.99
MONTHLY BCWS 6,641$      9,616$         7,269$         8,331$         8,862$       10,686$       8,906$       9,121$          8,108$       7,965$       10,627$       10,992$       
MONTHLY BCWP 6,163$      8,277$         7,499$         7,291$         7,973$       11,406$       8,514$       10,136$        
MONTHLY ACWP 3,703$      9,520$         7,619$         7,789$         9,270$       10,685$       8,580$       10,729$        
FYTD BCWS 6,641$      16,257$       23,526$       31,857$       40,719$     51,404$       60,310$     69,431$        77,539$     85,504$     96,132$       107,123$     
FYTD BCWP 6,163$      14,440$       21,939$       29,230$       37,203$     48,609$       57,123$     67,259$        
FYTD ACWP 3,703$      13,223$       20,842$       28,631$       37,901$     48,586$       57,166$     67,895$        
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 COST         BCWP                           SCHEDULE      BCWP
 INDEX   =   ACWP                              INDEX      =   BCWS

BCWS BCWP ACWP SV % CV % PEM FYSF EAC

PBS WM03 
WBS 1.2.1 

Solid Waste Storage & 
Disposal

22,675$    22,158$    22,276$    (516)$           -2% (118)$       -1% 34,323$      34,269$      34,269$      

PBS WM04 
WBS 1.2.2 

Solid Waste Treatment 19,746$    19,606$    20,804$    (140)$           -1% (1,198)$    -6% 30,766$      35,074$      35,074$      

PBS WM05* 
WBS 1.2.3 

Liquid Effluents - 
200/300 Area

18,684$    17,565$    16,677$    (1,119)$        -6% 888$        5% 29,326$      26,649$      26,649$      

PBS TP02 
WBS 1.4.2 

WESF 8,326$      7,929$      8,138$      (397)$           -5% (208)$       -3% 12,708$      12,197$      12,197$      

Total 69,431$     67,259$     67,895$     (2,172)$        -3% (636)$       -1% 107,123$      108,189$      108,189$      

By PBS

FYTD
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CCOST OST VVARIANCE ARIANCE AANALYSISNALYSIS :   (:   ( --  $0.6M) $0.6M)   
 
WBS/PBSWBS/PBS      T i t leT i t le   
 
1.2.1/WM03   Solid Waste Storage & Disposal 
Description/Cause: The unfavorable cost variance of $0.1M (1 percent) is within the established 
threshold.  
Impact:  No impact.   
Corrective Action: No action required.   
 
1.2.2/WM04   Solid Waste Treatment 
Description/Cause: The unfavorable cost variance of $1.2M (6 percent) is due to Canyon Deck 
Clean Off workscope being performed under an Advanced Work Authorization (AWA) for T Plant 
support to accelerated SNF sludge removal.  In addition, there are retooling and TRU project 
recertification costs caused by the new WIPP permit changes.  Installation of the 2706-T greenhouse to 
support production and additional minimum safe maintenance activities also contributed to the variance.  
Impact:  No impact.   
Corrective Action: A BCR for the T Plant was approved on 6/1 and will be implemented in the June 
baseline.  A BCR for the TRU Project additional workscope has been submitted. 
 
1.2.3.1/WM05  Liquid Effluents 
Description/Cause: The favorable cost variance of $0.9M (6 percent) is within the established 
threshold.   
Impact:  No impact.   
Corrective Action: No corrective action required.   
 
1.4.2/TP02   WESF 
Description/Cause: The unfavorable cost variance of $0.2M (3 percent) is within the established 
threshold.  
Impact:  No impact.   
Corrective Action:  No corrective action required.   
 

SS CHEDULE CHEDULE VVARIANCE ARIANCE AANALYSISNALYSIS :   (:   ( --  $2.2M) $2.2M)   
 
WBS/PBSWBS/PBS      T i t leT i t le  
 
1.2.1/ WM03   Solid Waste Storage & Disposal 
Description /Cause: The unfavorable schedule variance of $0.5M (2 percent) is within the established 
threshold. 
Impact: No Impact. 
Corrective Action: No corrective action required. 
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1.2.2/ WM04   Solid Waste Treatment 
Description /Cause: The unfavorable schedule variance of $0.1M (1 percent) is within the established 
threshold.   
Impact: No Impact. 
Corrective Action: No corrective action required. 
 
1.2.3.1/ WM05  Liquid Effluents 
Description /Cause: The unfavorable schedule variance of $1.1M (6 percent) is within the established 
threshold. 
Impact: No Impact. 
Corrective Action: No corrective action required. 
 
1.4.2/ TP02   WESF 
Description /Cause: The unfavorable schedule variance of $0.4M (5 percent) is within the established 
threshold. 
Impact: No Impact. 
Corrective Action: No corrective action required. 
 

IISSUESSSUES   
 

Technical IssuesTechnical Issues   
 
Nothing to report at this time. 
 

DOE/Regulator/External IssuesDOE/Regulator/External Issues   
 
The Waste Management Programmatic Environmental Impact Statement (PEIS) was issued 
on February 25, 2000.  These Records of Decision (ROD) for LLW and MLLW will affect Hanford's 
disposal role for the Complex and the ROD outcomes may have a significant impact on disposal 
volumes and rates at Hanford.  DOE-HQ and WDOE negotiations continue; impacts depend upon 
results of these negotiations. 
 
Certification of Hanford’s TRU Project is necessary to initiate waste shipment to WIPP.  
Continue working with the Carlsbad Area Office, the Environmental Protection Agency (EPA) and the 
New Mexico Environment Department (NMED) to achieve WIPP certification of Hanford’s TRU 
Project and initiate waste shipment to WIPP. 
 
Ecology issued a Final Determination (FD) regarding the "recent" dispute over the scope of 
the annual Land.  The Hanford Mixed Waste Management Program Implementation Plan for the 
Ecology Final Determination on LDR was approved on June 13, 2000.  This document contains a 
number of requirements for format and content changes to the annual LDR report as well as business 
conduct changes (e.g., storage compliance assessment program).  A version of this "Hanford Site 
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Mixed Waste Management Program Implementation Plan," a progress report that shows progress in 
implementing the plan, and an updated LDR report for 2000, will be issued by July 31, 2000 to the 
regulators to satisfy the requirements of TPA milestone M-26-01. 
 

BBASELINE ASELINE CCHANGE HANGE RR EQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS   
($000)($000)   

  

PROJECT 
CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 COST     
IMPACT 

$000 SCH TECH
DATE    

TO CCB
CCB     

APR'VD
RL     

APR'VD
CURRENT      

STATUS

WM-2000-003 2/8/00
T-Plant Canyon Deck Clean off and 
PWR Fuel Removal

3,085$    4/13/200 04/13/00 06/01/00
To be 
implemented in 
June Baseline

WM-2000-004 2/8/00 WMP Stretch Goals 1,250$    05/31/00 05/31/00 At DOE-RL

WM-2000-006 3/21/00 TRU Project Rebaselining -$        06/08/00 06/08/00 At DOE-RL

WM-2000-008 4/13/00 LDR 415$       TBD Draft

WM-2000-009 4/13/00 616 Transition 87$         N/A N/A N/A
Approved by 
Project Director 
6/2/00

WM-2000-011 4/27/00 CSERS/Weed & Pest Allocation 963$       06/01/00 06/01/00 N/A
To be 
implemented in 
June Baseline

AWA 6/1/00 TRU Retrieval/TRU PMP 750$       06/01/00
Acceleration of 
scope

AWA 5/8/00 LDR  $       165 5/8/00
Acceleration of 
scope

ADVANCE WORK AUTHORIZATIONS
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MM ILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT   

FISCAL YEAR-TO-DATE   REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed On 
Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 2000

Enforceable Agreement 1 0 0 0 0 1 0 2

DOE-HQ 0 0 0 0 0 0 0 0

RL 0 0 0 0 0 9 0 9
Total Project 1 0 0 0 0 10 0 11

 
 

Number Milestone Title Status 
M-91-03 
(WMH-00-
001) 

Issue TRU/TRUM Waste 
PMP 

due 06/30/00  — On schedule (stretch) 

M-91-04  
(A2J-00-001) 

Complete Construction 
of CH TRU/TRUM 
Retrieval Facility 

due 09/29/00  — DOE-RL issued a letter to Ecology on February 29, 
2000 documenting closure of the TPA milestone as retrieval has been 
initiated and is planned to continue, even without construction of 
Project W-113 facilities. 

   

 
 

 Nothing to report.  
   

  
MM ILESTONE ILESTONE EEXCEPTION XCEPTION RR EPORTEPORT  

    
 Base l i neBase l i ne   Fo recas tFo recas t  
Numbe r /WBSNumbe r /WBS   L e ve lL e ve l   M i l e s t one  T i t l eM i l e s t one  T i t l e     D a t eDa t e   D a t eDa t e   

 

OOVERDUE VERDUE –– 0 0  
 

FFORECAST ORECAST LLATE ATE –– 0 0  
 

FY 1999 OFY 1999 OVERDUE VERDUE –– 1  1   
 
TRP-98-709 RL Complete Hot Cell Deactivation 03/31/99 09/30/00 
1.4.2  WESF Facility (A-E) 
Cause:  This milestone is not complete due to not being supported at the current funding level. 
Impact: No overall impact is expected. 
Corrective Action: Return-on-Investment (ROI) funding has been identified for this work scope and a 
new forecasted completion date of September 30, 2000 established.  

Tri-Party Agreement / EA Milestones 

DNFSB Commitments 
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PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES   
MLLW TMLLW TREATMENTREATMENT   

0

100

200

300

400

500

600

700

800

900

1,000

1,100

1,200

Oct-
99

Nov-9
9

Dec
-9

9

Ja
n-0

0

Feb
-0

0

Mar
-0

0

Apr-0
0

May
-0

0

Ju
n-0

0

Ju
l-0

0

Aug-0
0

Sep
-0

0

W
as

te
 V

o
lu

m
e 

T
re

at
ed

 (
m3 )

FDH-CP-4 Basel ine Expectat ion = 1060

FDH-CP-4 Stretch Expectat ion = 1160
Waste Treatment Plan = 560
Actual Waste Treated = 560

 

Action Plans:  On track. 
 

MLLW DMLLW D ISPOSALISPOSAL   
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Action Plans:  Ramping-up to meet stretch expectation. 

Green 

Green 



PHMC Environmental Management Performance Report – July 2000 
Section B: 1 – Waste Management 
 

DOE/RL-99-83, Rev. 6 Waste Management B: 1-12 
 

 

TRU RTRU RETRIEVALETRIEVAL   
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Action Plans: On track to meet the new stretch goal of 425 drums . 

 

TRU CTRU CONTAINER ONTAINER PPROCESSINGROCESSING   
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Action Plans: On track. 

Green 

Green 
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Action Plans: Initial shipment delayed beyond the planned June 19, 2000 date. 
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Action Plans: On track.  The 242A Evaporator campaign was completed on May 2, 2000.  The 
RCRA campaign scheduled to begin in mid-August 2000.  A change agreement was completed and the 
PI revised in May 2000. 
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Action Plans:  On track for completion in September 2000. 
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Action Plans :  On track for Project Execution Plan (PEP) completion in June 2000 and completion of 
the Conceptual Design Document (CDD) in September 2000. 
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Action Plans : On track for removal of two PUREX Towers from the T Plant canyon by September 
2000.  PUREX Tower T-C3-1 was successfully shipped to LLBG, unloaded and buried on June 1, 
2000.  

KK EY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES   
 

• Preparing T Plant to receive Spent Nuclear Fuel K Basin sludge. 
 

• Issuance of Records of Decision for LLW and MLLW is expected to affect Hanford’s role in 
disposing of waste from other sites.  Working with DOE-RL, DOE-HQ, WDOE and other 
Sites to develop and define Hanford’s role as one of the identified LLW/MLLW disposal sites 
for the Complex.  

 

• Support continued UP-1 Groundwater treatment. 
 

• Support River Corridor Project in cleanup and removal of waste from 324 and 327 buildings. 
 

• Support DOE-RL declaration of Readiness-to-Proceed in support of the ORP Privatization 
contract. 

 

• Continue working with PNNL, EM 50 and Mixed Waste Focus Area (MWFA) to obtain 
funding in support of mixed waste processing (M-91 Facility Project). 

 

• Continue to work with DOE- RL, -Oakland, and -Ohio to support resolution of TRU small 
quantity site disposition issues. 

Green 


